

#						
428	Z_National Project			() (1)		2024/09/24 06:18
409	All_Part			Feasibility Test		2024/09/12 08:12
383	Z_Company-wide	Task		2024 IFA (9)		2024/09/02 06:04
381	Part_QC Field	Task		/		2024/09/06 02:58
362	9_Testbench R&D	Task		AI		2024/07/09 10:16
361	9_Testbench R&D	Task				2024/07/09 10:13
360	9_Testbench R&D	Task				2024/07/09 10:11
359	9_Testbench R&D	Task				2024/07/09 09:59
358	9_Testbench R&D	Task		/		2024/07/09 09:09
357	9_Testbench R&D	Task		/		2024/07/17 09:02
356	9_Testbench R&D					2024/07/17 09:02
354	Part_QC Field	Task		/		2024/07/29 01:33
350	8_Sensor Fusion (Sound+Vision)	Task				2024/10/07 01:03
348	4_EG-Way Platform	Sub-Task				2024/07/03 09:05
347	4_EG-Way Platform	Sub-Task				2024/07/04 09:28
345	4_EG-Way Platform	Task		RPI		2024/07/01 05:06
343	Part_Sensor board	Task		STM32		2024/06/30 23:42
335	8_Sensor Fusion (Sound+Vision)	Sub-Task		Image Segmentation		2024/08/23 08:21
334	8_Sensor Fusion (Sound+Vision)	Sub-Task		Image Segmentation		2024/09/09 01:30
328	Part_QC Field	Task		()		2024/06/13 09:27
327	Part_QC Field	Task		()		2024/06/13 09:27
324	Part_AI	Task		NVLink GPU		2024/07/16 00:38
320	Z_Company-wide	Task				2024/06/05 09:24
306	Z_Company-wide	Sub-Task				2024/06/04 01:38
304	1_Mobility-phase-1	Task				2024/06/27 11:22
301	Z_National Project	Task				2024/06/04 01:45
277	Z_Company-wide					2024/05/23 02:26
272	5_Infra System	Task		Lib F/W CI/CD		2024/05/23 00:36
271	5_Infra System	Task		Digital Rheostat Library		2024/05/23 04:45
269	2_Mobility-phase-2	Task		Spec		2024/05/23 00:35
268	2_Mobility-phase-2	Task		Ethernet Lib F/W Loopback test		2024/05/23 00:32

#						
267	2_Mobility-phase-2	Task		Ethernet Library		2024/05/23 00:31
266	2_Mobility-phase-2	Task		Ethernet 2023		2024/05/23 00:31
253	Part_AI	Sub-Task				2024/05/22 07:47
251	Part_AI	Task		T +t		2024/06/03 00:35
249	9_Testbench R&D	Task				2024/07/09 07:15
247	Part_QC Field	Task		()		2024/09/06 02:57
238	Part_AI	Sub-Task		Daily DB (21 , ,)		2024/06/27 08:25
236	8_Sensor Fusion (Sound+Vision)	Task		MobileNet (2)		2024/06/10 01:41
227	1_Mobility-phase-1	Task		가		2024/05/17 00:03
226	4_EG-Way Platform	Sub-Task		BE		2024/08/07 09:07
222	Z_Company-wide	Task				2024/07/17 09:19
221	4_EG-Way Platform	Task		/ 가		2024/06/26 09:27
213	Z_Company-wide	Task		D3		2024/05/17 08:36
212	Part_Mech.Design	Task		CS ENG		2024/05/16 00:16
210	Z_National Project			(TP) ()		2024/05/29 05:24
209	Z_National Project			()		2024/05/23 03:08
205	Z_National Project			AI ()		2024/09/23 07:34
201	All_Part					2024/05/14 07:35
184	Z_Company-wide	Task		[TTA 2024] GS (S/W)		2024/05/13 08:50
182	All_Part					2024/09/13 03:59
181	All_Part					2024/05/13 05:43
151	Part_QC Field	Task		(2)		2024/06/13 09:21
148	Part_AI			(AI)		2024/05/31 05:08
145	Part_AI	Task		Daily DB ()		2024/05/24 08:00
144	Part_AI	Task		Daily DB ()		2024/06/27 08:25
139	8_Sensor Fusion (Sound+Vision)			[] AI (Toy-PJ)		2024/08/26 02:14
125	Z_Company-wide	Task		PPT		2024/04/30 00:44
123	7_ML-Ops	Task		AI (4)		2024/05/07 01:43
112	Part_QC Field	Task		(3)		2024/09/06 05:33
106	8_Sensor Fusion (Sound+Vision)	Task		Image Segmentation		2024/09/09 01:30
103	4_EG-Way Platform	Sub-Task				2024/05/07 07:17
102	4_EG-Way Platform	Task		pre-research		2024/05/24 00:31
101	Z_National Project			1000+ (1)		2024/05/23 03:08

#						
100	Z_National Project			(2)		2024/08/23 08:04
99	Z_National Project			S/W (2)		2024/09/23 07:47
98	Z_National Project			TIPS (2)		2024/09/20 09:12
97	Z_National Project					2024/06/04 23:23
96	Z_Company-wide			Gray Zone		2024/07/09 10:04
95	Z_Company-wide					2024/08/26 02:13
94	Z_Company-wide					2024/09/26 08:30
93	Z_Company-wide					2024/09/26 08:14
92	Z_Company-wide					2024/09/26 07:58
91	Z_Company-wide			/		2024/04/29 07:58
90	Z_Company-wide			/		2024/09/23 07:57
89	Z_Company-wide					2024/06/13 09:29
88	Part_QC Field			H/W, S/W		2024/06/13 09:28
87	Part_QC Field			A/S		2024/04/30 02:24
86	Part_QC Field			/		2024/09/06 02:57
85	Part_QC Field					2024/09/11 01:12
84	Part_Platform					2024/04/29 07:56
83	Part_Platform					2024/12/30 01:04
82	Part_Platform					2024/07/01 04:55
81	Part_Controller(RPI)					2024/04/29 07:54
80	Part_Controller(RPI)					2024/04/29 07:54
79	Part_Controller(RPI)					2024/04/29 07:54
78	Part_Mech.Design					2024/04/29 07:55
77	Part_Mech.Design			/		2024/04/29 07:55
76	Part_Mech.Design					2024/05/16 00:16
75	Part_Sensor board					2024/04/29 07:57
74	Part_Sensor board					2024/06/30 23:42
73	Part_Sensor board					2024/06/30 23:39
72	Part_AI			AI		2024/07/05 06:15
71	Part_AI			AI		2024/04/29 07:53
70	Part_AI			AI		2024/04/29 07:53
69	Part_AI			Big-data		2024/06/27 08:25
68	All_Part			가()		2024/07/16 08:07

#						
61	9_Testbench R&D			AI		2024/04/29 07:52
60	9_Testbench R&D					2024/07/09 10:08
59	8_Sensor Fusion (Sound+Vision)			[] AI		2024/04/29 07:52
58	8_Sensor Fusion (Sound+Vision)			[] AI		2024/04/29 07:52
57	8_Sensor Fusion (Sound+Vision)			[] AI		2024/04/29 07:52
56	8_Sensor Fusion (Sound+Vision)			[+]		2024/10/07 01:03
55	7_ML-Ops					2024/05/29 05:39
54	7_ML-Ops			AI S/W		2024/04/29 07:51
53	7_ML-Ops			AI		2024/04/30 00:02
52	7_ML-Ops			AI Pipeline		2024/04/29 07:50
51	7_ML-Ops			AI Pipeline		2024/04/29 07:50
50	6_Install n A/S out-sourcing			A/S		2024/04/29 07:49
49	6_Install n A/S out-sourcing			A/S		2024/04/29 07:48
48	6_Install n A/S out-sourcing			A/S		2024/04/29 07:48
47	6_Install n A/S out-sourcing					2024/04/29 07:48
46	6_Install n A/S out-sourcing			/		2024/04/29 07:48
45	6_Install n A/S out-sourcing			/		2024/04/29 07:48
44	5_Infra System			/		2024/04/29 07:45
43	5_Infra System			/		2024/04/29 07:45
42	5_Infra System					2024/04/29 07:45
41	5_Infra System			AI		2024/05/03 07:08
40	5_Infra System			가		2024/04/29 07:45
39	5_Infra System			auto-calibration		2024/04/29 07:45
38	5_Infra System			가		2024/05/23 04:45
37	4_EG-Way Platform			CO		2024/04/29 07:44
36	4_EG-Way Platform			CI/CD Pipeline		2024/04/29 07:44
35	4_EG-Way Platform			:		2024/04/29 07:44
34	4_EG-Way Platform			:		2024/05/07 02:01
33	4_EG-Way Platform			: SS DS		2024/07/09 10:01
32	4_EG-Way Platform			: ES [] [S/W]		2024/07/01 02:14
31	4_EG-Way Platform					2024/04/29 07:43
30	4_EG-Way Platform					2024/04/29 07:43
29	3_Mobility-phase-3					2024/04/29 07:43

#						
28	3_Mobility-phase-3			(Ethernet)		2024/04/29 07:42
27	3_Mobility-phase-3					2024/04/29 07:42
26	3_Mobility-phase-3			가 /		2024/04/29 07:42
24	3_Mobility-phase-3					2024/04/29 07:42
23	3_Mobility-phase-3					2024/04/29 07:42
22	3_Mobility-phase-3					2024/04/29 07:42
21	2_Mobility-phase-2			RTON		2024/04/29 07:41
20	2_Mobility-phase-2			AI		2024/04/29 07:41
19	2_Mobility-phase-2			()		2024/04/29 07:41
18	2_Mobility-phase-2					2024/04/29 07:41
17	2_Mobility-phase-2			가 /		2024/04/29 07:41
16	2_Mobility-phase-2					2024/04/29 07:40
15	2_Mobility-phase-2					2024/04/29 07:40
14	2_Mobility-phase-2			(Ethernet)		2024/05/23 00:35
5	1_Mobility-phase-1			EG-WAY		2024/05/24 00:51
4	1_Mobility-phase-1			AI (C-transmit)		2024/08/23 07:16
3	1_Mobility-phase-1			()		2024/06/27 09:29
2	1_Mobility-phase-1			C- T ransmit		2024/05/20 01:37